
Work Completed Since Last Meeting 
 

 Demolition, removal of asphalt, removal of tie downs, and excavation, grading, installation of 
new tie downs, and placement of subbase materials in phase 6 lease lots 

 Demolition, removal of asphalt, removal of tie downs, and excavation and grading in phase 6A   

 Demolition, removal of asphalt, removal of tie downs, and finish grade work in phase 6C 

 Cure time for concrete hardstands 
 
Work Expected Next Week 
 

 Paving RW 220 toplift (green shaded), blast pads, and minor taxiways G, CC, DD, EE. The area 
will remain closed until markings can be placed after the 4th of July break 



 
 Placement of basecourse materials and installation of tiedowns in phase 6 lease lots area; as 

well as, paving of the phase 6 lease lots. The GAA will have access to RW 1129. RW 220 will 
remain closed.  Displaced lease lot holders will utilize the GAA for aircraft parking. This area will 



be delineated with barricades. If paving is completed next week this area will be opened back up 
to lease lot holders, placement of markings and installation of tie downs will remain.  

 
 Placement of base course materials and finish grade work in the 6A area, grading work is 

complete in the phase 6C area. 



 
 

Long Term Outlook 

 RW1129 is being evaluated for design revisions to reduce PFAS impacts; however, work may 
start on the blastpads after the 4th of July break. We are currently coordinating what this work 
will look like with DOT but may require night time closures of RW 1129 between the hours of 
9pm and 9am if reduced runway length is not permitted by FAA.  

 Placement of markings on RW220 and the remainder of the phase 6 GAA will take place after 
the 4th of July break 

 Alternative mid‐sized transient aircraft parking is being considered for the HAA so that work can 
progress in that area to tie the new ATA and HAA together 

 


