
2 Week Schedule 6.27.2021

Activity

Sunday, June 27, 2021
Monday, June 28, 2021
Tuesday, June 29, 2021

W
ednesday, June 30, 2021
Thursday, July 1, 2021
Friday, July 2, 2021

HOLIDAY Saturday, July 3, 2021

HOLIDAY Sunday, July 4, 2021

HOLIDAY Monday, July 5, 2021
Tuesday, July 6, 2021

W
ednesday, July 7, 2021
Thursday, July 8, 2021
Friday, July 9, 2021

Saturday, July 10, 2021

Estimated Crew Size
Anticipated Shift

Anticipated Equipment

Mobilization QTY Units
Equipment Barge 1 EA 8 7am ‐ 

5pm
Misc

Materials Barge Hot Rock 1 LS AC 
ROCK

AC 
ROCK

AC 
ROCK

AC 
ROCK

8 7am ‐ 
5pm

Misc

Traffic Control QTY Units
Gate Guards 1 LS 2 2:00 AM 

TO 4:PM
PICKUP

STAGE AND SET UP BARRIERS  1 LS 2 7am ‐ 
5pm

FLATBED 
LOADER

SWPPP QTY Units
Maintain BMPs Phase 6 1 LS 2 7am ‐ 

5pm
Pickup

Maintain BMPs Phase 7 1 LS 2 7am ‐ 
5pm

Pickup

PFAS TRACKING QTY Units
PFAS  TRACKING AND INSPECTIONS 1 7AM‐5PM Pickup

PULVERIZING QTY Units
IWA 8 NON‐FDR PORTION OF HEAVY APRON TAXIWAY C TO MID APRON LOCATE 
AND REMOVE IRON 

1 CS 4 7am ‐ 
5pm

MISC

 PULVERIZE NON‐FDR PORTION OF HEAVY APRON TAXIWAY C TO MID APRON . 

ROTOMILLING QTY Units
ROTOMILLING ON RUNWAY 11‐29 BLAST PADS 107 CY

GRADING QTY Units
GRADING ATA 3444 SY 4 7am ‐ 

5pm
MISC

CLSM FILL STRUCTURES ATA  3444 SY 4 7am ‐ 
5pm

MISC

GRADING RUNWAY 2‐20 BLAST PADS 21389 SY 4 7am ‐ 
5pm

MISC

CLEANUP  21389 SY 4 7am ‐ 
5pm

MISC

GRADING NON‐FDR PORTION OF HEAVY APRON TAXIWAY C TO MID APRON 21389 SY 4 7am ‐ 
5pm

MISC

PAVING QTY Units
RUNWAY 2‐20 TOP LIFT 2405 TN 28 2:00 AM 

MONDAY
2ND 
SHUTTLE  
BUGGYREMAINDER OF PHASE 6 AND 7 THRU TAXIWAY C AT GA APRON (INCLUDES 

LEASE LOTS) BOTTOM LIFT
1000 TN 15 7:00 AM PAVING 

EQUIP

REMAINDER OF PHASE 6 AND 7 THRU TAXIWAY C AT GA APRON (INCLUDES 
LEASE LOTS) TOP LIFT

1000 TN 15 7:00 AM PAVING 
EQUIP

TAXIWAYS C,D,E, G FROM TAXIWAY F TO RW220 AND RW 220 BLAST PADS 560 TN 15 7:00 AM PAVING 
EQUIP

ESCHELON 
PAVING



ATA BOTTOM LIFT INCLUDES LEASE LOTS 1050 TN 15 6:00 PM PAVING 
EQUIP

ATA TOP LIFT INCLUDES LEASE LOTS 1050 TN 15 6:00 PM PAVING 
EQUIP

RW 11‐29 BLAST PADS 2080 TN 15 6:00 PM PAVING 
EQUIP

TIEDOWNS QTY Units
PHASE 6&7 TIEDOWNS  21 EA 2 2:00 AM MISC

STRIPING QTY Units
RW 220; TAXIWAYS C,D,E,G; PHASE 6, ATA 1 LS 6 7:00 AM

ELECTRICAL‐EVER ELECTRIC QTY Units
IWA 35 INSTALL DETECTOR LOOP AND MAKE ACCESS GATE OPERATIONAL 1 LS 4 7:00 AM

ROAD RUNNER FENCE QTY Units
IWA 31 INSTALL CIPHER LOCK ON PERSONNEL GATE 1 LS 1 10:00 AM

ALASKA COMMERCIAL CONTRACTORS QTY Units
SEAL EDGES OF HARDSTANDS 1 LS 1 10:00 AM


