

STEPS TO GET TO CONSTRUCTION

(After 75% Design)

Utilities

Utility Preliminary Engineering Authorization

Utility Relocation Designs & Estimate

Constructability Reviews & Coordination

Utility Relocation Agreements

Design

75% Design

95% Design

Final Design

Certify

Authority to Proceed

Construct
(Advertise, Bid, Award, Build)

2025

Right-Of-Way

IDENTIFY ROW NEEDS

PRELIMINARY AUTHORITY TO PROCEED
(Local Authority Review)

AUTHORITY TO PROCEED
(FHWA Commits Funding)

APPRAISALS
(Participate, Review)

OFFERS & NEGOTIATIONS
(Counteroffers, Revisions)

PAYMENT
(Record Conveyance Documents)

POSSESSION
(Relocation)

Additional Right-of-Way Not Needed

 We are here

 **HSIP:**
Palmer-Fishhook Rd & Trunk Rd Roundabout

